

Roadmap for the implementation of the Construction Products Regulation (CPR)

(Updated 15 May 2017)

The [Construction Products Regulation](#) (CPR) allows the Commission to adopt legal acts to implement or to complement the CPR, either in the form of implementing or delegated acts mentioned in Articles 26(3) and 60 of the CPR respectively¹.

In addition, the CPR mandates the Commission to report to the European Parliament (EP) and to the Council on different aspects of the Regulation.

The following table provides an overview on the tasks which the Commission intends to undertake for the implementation of the CPR. This table is available at the following website <http://ec.europa.eu/growth/sectors/construction/product-regulation> .

A number of tasks have already been performed and delegated & implementing acts as well as reports adopted accordingly. The adopted legal acts and reports can be found at the following website <http://ec.europa.eu/growth/sectors/construction/product-regulation>.

GROW-CONSTRUCTION@ec.europa.eu

¹ In accordance with Articles 290 and 291 TFEU, as well as pursuant to the CPR, the process followed for the adoption and entry into force of the implementing and delegated acts varies: while implementing acts are adopted by the Commission and published in the Official Journal of the EU (OJEU) for their entry into force after the consultation of a Committee composed of Member State representatives, delegated acts need to be scrutinized by the EU legislators (i.e. the European Parliament and the Council of the European Union) after their adoption by the Commission, before they can be published in the OJEU. Further information on implementing and delegated acts is available at http://europa.eu/legislation_summaries/institutional_affairs/treaties/lisbon_treaty/ai0032_en.htm and http://ec.europa.eu/atwork/decision-making/index_en.htm.

Task	Sub-tasks	Current stage	Estimated timeframe for publication in the OJEU
Delegated acts (CPR Art. 60)			
Delegated Regulation on the classification of frost resistance performance for clay tiles under EN 1304	<p>Consultation with Advisory Group completed in May 2016</p> <p>4-week Public Consultation (Better Regulation Portal) ran until 1 December 2016, no feedback received</p> <p>60-day commenting period under the TBT Agreement ran until 25 December 2016, no comments received</p> <p>Adopted by the Commission on 26 January 2017</p> <p>Scrutiny by the European Parliament and the Council</p> <p>To be followed by publication in the OJEU</p>	Undergoing scrutiny by the European Parliament and the Council	3 rd quarter 2017

Task	Sub-tasks	Current stage	Estimated timeframe for publication in the OJEU
<p>Delegated Regulation on the classification of horizontal settlement and short term water absorption performance for in-situ formed loose fill cellulose (LFCI) thermal insulation products under EN 15101-1</p>	<p>Consultation with Advisory Group completed in June 2016</p> <p>4-week Public Consultation (Better Regulation Portal) ran until 16 December 2016, no feedback received</p> <p>60-day commenting period under the TBT Agreement ran until 19 December 2016, no comments received</p> <p>Adopted by the Commission on 24 February 2017</p> <p>Scrutiny by the European Parliament and the Council</p> <p>To be followed by publication in the OJEU</p>	<p>Undergoing scrutiny by the European Parliament and the Council</p>	<p>2nd quarter 2017</p>
<p>Delegated Regulation on conditions for Classification Without Testing (CWT) of glued laminated timber products covered by the harmonised standard EN 14080 and structural finger jointed solid timber products covered by the harmonised standard EN 15497 with regard to their reaction to fire</p>	<p>Consultation with Advisory Group completed in May 2015</p> <p>4-week Public Consultation (Better Regulation Portal) ran until 9 February 2017; no feedback received</p> <p>60-day commenting period under the TBT Agreement ran until 12 February 2017; no comments received</p>		<p>3rd quarter 2017</p>

Task	Sub-tasks	Current stage	Estimated timeframe for publication in the OJEU
	<p>Adopted by the Commission on 20 March 2017</p> <p>Scrutiny by the European Parliament and the Council</p> <p>To be followed by publication in the OJEU</p>	<p>Undergoing scrutiny by the European Parliament and the Council</p>	
<p>Delegated Regulation on conditions for Classification Without Testing (CWT) of external renders and internal plasters based on organic binders covered by EN 15824 and rendering and plastering mortars covered by EN 998-1 with regard to their reaction to fire</p>	<p>Consultation with Advisory Group completed in May 2015</p> <p>4-week Public Consultation (Better Regulation Portal) ran until 9 February 2017; no feedback received</p> <p>60-day commenting period under the TBT Agreement ran until 6 February 2017; no comments received</p> <p>Adopted by the Commission on 20 March 2017</p> <p>Scrutiny by the European Parliament and the Council</p> <p>To be followed by publication in the OJEU</p>	<p>Undergoing scrutiny by the European Parliament and the Council</p>	<p>3rd quarter 2017</p>
<p>Delegated Regulation on the classification of resistance to wind</p>	<p>Consultation with Advisory Group completed in June 2016</p>		<p>1st quarter 2018</p>

Task	Sub-tasks	Current stage	Estimated timeframe for publication in the OJEU
load performance for external blinds and awnings under EN 13561	<p>4-week Public Consultation to take place</p> <p>To be notified to the WTO under the TBT Agreement</p> <p>To be followed by adoption of the delegated act by the Commission, scrutiny by the European Parliament and the Council and publication in the OJEU</p>	Internal Commission consultation to be prepared	
Delegated Regulation on the classification of resistance to wind load and air permeability performance for power operated pedestrian doorsets, other than swing type, initially designed for installation with power operation without resistance to fire and smoke leakage characteristics under EN 16361	<p>Consultation with Advisory Group completed in June 2016</p> <p>4-week Public Consultation to take place</p> <p>To be notified to the WTO under the TBT Agreement</p> <p>To be followed by adoption of the delegated act by the Commission, scrutiny by the European Parliament and the Council and publication in the OJEU</p>	Internal Commission consultation to be prepared	1 st quarter 2018

Task	Sub-tasks	Current stage	Estimated timeframe for publication in the OJEU
Delegated Decision on the AVCP systems for balustrade kits and railing kits intended to be used in construction works solely to prevent falls	<p>Consultation with Advisory Group launched in June 2016 and ongoing</p> <p>4-week Public Consultation to take place</p> <p>To be notified to the WTO under the TBT Agreement</p> <p>To be followed by adoption of the delegated act by the Commission, scrutiny by the European Parliament and the Council and publication in the OJEU</p>	Consultation of Advisory Group during 9 December 2016 meeting; written commenting period ran until 16 January 2017	To be confirmed
Delegated Regulation on the classification of performance of construction products in relation to their emissions of dangerous substances into indoor air	<p>Consultation with SubAG Dangerous Substances as well as Advisory Group launched (June/August 2016) and ongoing</p> <p>4-week Public Consultation to take place</p> <p>To be notified to the WTO under the TBT Agreement</p> <p>To be followed by adoption of the delegated act by the Commission, scrutiny by the European Parliament and the Council and publication in the OJEU</p>	Discussion in Advisory Group during 9 December 2016 meeting; written commenting period ran until 16 January 2017	To be confirmed
Delegated Regulation on the classification of resistance to fire	Consultation with SubAG Fire as well as Advisory Group launched (January 2016)	Consultation of Advisory Group during 15 March 2017 meeting;	To be confirmed

Task	Sub-tasks	Current stage	Estimated timeframe for publication in the OJEU
performance of construction products	<p>and ongoing</p> <p>4-week Public Consultation to take place</p> <p>To be notified to the WTO under the TBT Agreement</p> <p>To be followed by adoption of the delegated act by the Commission, scrutiny by the European Parliament and the Council and publication in the OJEU</p>	written commenting period ran until 31 March 2017	
Delegated Decision on the AVCP system for anchor devices intended to prevent persons from falling from a height and/or to arrest falls from a height	<p>Consultation with Advisory Group completed in January 2017</p> <p>4-week Public Consultation to take place</p> <p>To be notified to the WTO under the TBT Agreement</p> <p>To be followed by adoption of the delegated act by the Commission, scrutiny by the European Parliament and the Council and publication in the OJEU</p>	Public Consultation (Better Regulation Portal) to be launched shortly	4 th quarter 2017
Delegated Decision on the AVCP systems for metal faced sandwich panels for structural use	<p>Consultation with Advisory Group completed in January 2017</p> <p>4-week Public Consultation to take place</p> <p>To be notified to the WTO under the TBT</p>	Public Consultation (Better Regulation Portal) to be launched	4 th quarter 2017

Task	Sub-tasks	Current stage	Estimated timeframe for publication in the OJEU
	<p>Agreement</p> <p>To be followed by adoption of the delegated act by the Commission, scrutiny by the European Parliament and the Council and publication in the OJEU</p>	shortly	
Delegated Decision on the AVCP systems for dangerous substances	<p>Consultation Advisory Group ongoing</p> <p>4-week Public Consultation to take place</p> <p>To be notified to the WTO under the TBT Agreement</p> <p>To be followed by adoption of the delegated act by the Commission, scrutiny by the European Parliament and the Council and publication in the OJEU</p>	Discussion in Advisory Group during 9 December 2016 meeting; written commenting period ran until 16 January 2017	To be confirmed
Delegated Regulation on conditions for Classification Without Testing (CWT) of cross laminated timber products covered by harmonised standard EN 16351 and laminated veneer lumber products covered by harmonised standard EN 14374 with	<p>Consultation with Advisory Group completed in January 2017</p> <p>4-week Public Consultation</p>	Public Consultation (Better Regulation Portal) running until 12 June 2017	4 th quarter 2017

Task	Sub-tasks	Current stage	Estimated timeframe for publication in the OJEU
regard to their reaction to fire	<p>Notified to the WTO under the TBT Agreement</p> <p>To be followed by adoption of the delegated act by the Commission, scrutiny by the European Parliament and the Council and publication in the OJEU</p>	60-day commenting period under the TBT Agreement running until 27 June 2017	
Delegated Regulation on conditions for Classification Without Testing (CWT) of cross laminated timber products covered by harmonised standard EN 16351 and laminated veneer lumber products covered by harmonised standard EN 14374 with regard to their fire protection ability	<p>Consultation with Advisory Group completed in January 2017</p> <p>4-week Public Consultation</p> <p>Notified to the WTO under the TBT Agreement</p> <p>To be followed by adoption of the delegated act by the Commission, scrutiny by the European Parliament and the Council and publication in the OJEU</p>	<p>Public Consultation (Better Regulation Portal) running until 12 June 2017</p> <p>60-day commenting period under the TBT Agreement running until 27 June 2017</p>	4 th quarter 2017
Delegated Regulation on the classification of air permeability performance for roof lights and roof hatches under EN 1873 and EN 14963	Consultation with Advisory Group ongoing	Consultation of Advisory Group during 15 March 2017 meeting; written commenting period ran until 31 March 2017	1 st quarter 2018

Task	Sub-tasks	Current stage	Estimated timeframe for publication in the OJEU
	<p>4-week Public Consultation to take place</p> <p>To be notified to the WTO under the TBT Agreement</p> <p>To be followed by adoption of the delegated act by the Commission, scrutiny by the European Parliament and the Council and publication in the OJEU</p>		

Task	Sub-tasks	Current stage	Estimated timeframe for publication
Reporting			
Report on EOTA financing (Evaluation of the relevance of EOTA activities that receive Union financing - see CPR Article 34(2))	Evaluation of the tasks of EOTA and their financing Preparation and adoption of report by the Commission, to be submitted to the European Parliament and the Council	External supporting study published	3 rd quarter 2017